

Council Engagement

	November 2022	December 2022	January 2023	February 2023	March 2023
COUNCIL INFORMATION	November 2 RM Complete Community Proposed decision points and pilot project approach.	December 7 RM TOD/LUMO LUMO updates that will support TOD and LUMO rewrite approaches.	January 18 WS PSE Present emerging directions	February 8 WS LUMO Rewrite Discussion	March 8 RM LUMO Present Draft LUMO Rewrite Road-map
COUNCIL DECISIONS	November 16 RM NS-BRT Update TOD/LUMO Update	December 7 RM Complete Community Resolution Pilot Project Complete Community framework	January 25 RM Accept PSE emerging directions and revised development review process.	February 15 RM Stormwater Regulations Technical Report - DRAFT LUMO Present Draft Code Diagnosis Report.	March 22 RM LUMO Accept Final Code Diagnosis Report
	November 30 Council Special Meeting Planning Systems Evaluation Update			February 22 RM TOD Resolution - adopt Implementation Plan/Final Report as a part of the Comp Plan.	

Work Plan Overview

COMPLETE COMMUNITY	Focus Group Meetings Identify Pilot projects ✓	Resolution for Complete Community framework. Acceptance of the Pilot project. ✓			
TRANSIT ORIENTED DEVELOPMENT (TOD)	Final accessibility audit, market analysis, draft recommendations for Station Areas Plan. ✓	Recommendations for Station Area and Focus Area Plans. ✓	Incorporate Complete Community framework and Council comments into Station Area and Focus Area Plans. ✓	Finalize Station Area and Focus Area Plans and Final Report. ✓	
PLANNING SYSTEMS EVALUATION (PSE)	Test draft recommendations, create new methodologies, use case studies. 1. How can culture change be achieved? 2. Process improvements to code, policy, and development re-view. ✓	Recommend new processes, new systems, tools for culture change. Report a proposed system for high-level, long-term, vision-driven planning.			
LUMO EVALUATION	Present best practices to improve Chapel Hill's process and outcomes. Generate consensus on priority improvements among diverse users. ✓	Present strategic approaches to the LUMO rewrite. ✓	Draft Code Diagnosis Report ✓	Incorporate PSE findings and Council comments into Code Diagnosis Report.	Finalize Code Diagnosis Report. Draft LUMO Rewrite Road-map.

April 2023 - Initiate LUMO Rewrite