Council Engagement

	November 2022	December 2022	January 2023	February 2023	March 2023
COUNCIL INFORMATION	November 2 RM Complete Community Proposed decision points and pilot project approach.	December 7 RM TOD/LUMO LUMO updates that will support TOD and LUMO rewrite approaches.	January 18 WS PSE Present emerging directions. TOD Present Station Area and Focus Area plans.	February 15 RM Stomrwater Regulations Technical Report - Final LUMO Present Draft Code Diagnosis Report.	March 8 RM LUMO Present Draft LUMO Rewrite Road-map
COUNCIL DECISIONS	November 16 RM NS-BRT Update TOD/LUMO Update November 30 Council Special Meeting Planning Systems Evaluation Update	**December 7 RM** Complete Community Resolution Pilot Project Complete Community framework	**January 25 RM** Accept TOD Implementation Plan/ Final Report Accept PSE emerging directions and revised development review process.	**February 23 RM** TOD **Resolution** - adopt Implementation Plan/Final Report as a part of the Comp Plan.	**March 22 RM** LUMO Accept Final Code Diagnosis Report

Work Plan Overview

	November 2022	December 2022	January 2023	February 2023	March 2023
COMPLETE COMMUNITY	Focus Group Meetings Identify Pilot projects	Resolution for Complete Community framework. Acceptance of the Pilot project.			
TRANSIT ORIENTED DEVELOPMENT (TOD)	Final accessibility audit, market analysis, draft recommendations for Station Areas Plan.	Recommendations for Station Area and Focus Area Plans.	Incorporate Complete Community framework and Council comments into Station Area and Focus Area Plans.	Finalize Station Area and Focus Area Plans and Final Report.	
PLANNING SYSTEMS EVALUATION (PSE)	Test draft recommen-dations, create new methodologies, use case studies. 1. How can culture change be achieved? 2. Process improvements to code, policy, and development re-view.	Recommend new pro-cesses, new systems, tools for culture change. Report a proposed sys-tem for high-level, long-term, vision-driven planning.			
LUMO EVALUATION	Present best practices to improve Chapel Hill's process and outcomes. Generate consensus on priority improvements among diverse users.	Present strategic approaches to the LUMO rewrite.	Draft Code Diagnosis Report	Incorporate PSE findings and Council comments into Code Diagnosis Report.	Finalize Code Diagnosis Report. Draft LUMO Rewrite Road-map.