Complete Community Framework

TASKS	9-Jan	19-Jan	23-Jan	30-Jan	6-Feb	13-Feb	20-Feb	27-Feb	6-Mar	13-Mar	20-Mar	27-Mar	3-Apr	10-Apr	17-Apr	24-Apr	1-May	8-May	15-May	22-May	29-May	5-Jun	12-Jun	19-Jun	26-Jun	3-Jul	10-Jul	17-Jul	24-Jul	31-Jul	7-Aug	14-Aug	21-Aug	28-Aug	4-Sep	11-Sep	18-Sep	25-Sep	2-Oct	9-Oct	16-Oct	23-Oct	30-Oct	6-Nov	13-Nov	20-Nov	27-Nov	4-Dec	11-Dec	18-Dec	25-Dec
	Jan-23				Feb-23				Mar-23				Apr-23				May-23					Jun-23				Jul-23					Aug-23				Sep-23				Oct-23					Nov-23				Dec-23			
Vision: Adopt Complete Community Framework																																																		
Task 1: Adoption of Comprehensive Plan Element																																																		
Public Engagement																																																		
Advisory Boards																																																		
Components																																																		
Stormwater Regulations																																																		
Natural Areas Map																																																		
Design Manual																																																		
Everywhere to Everywhere Greenways Pilot																																																		
RAISE Grant application (due end of Feb)																																																		
E2E Planning-Level Greenways Assessment																																																		
E2E Projects (including Estes, Fordham Sidepath, Homestead Rd, Morgan Creek)																																																		
Pilot Project - 720 Martin Luther King Jr Blvd																																																		
Pilot Project - Parkline																																																		
Task 2: TOD Implementation																																																		
Adopt TOD Strategy and Implementation Plan																																																		
Updated FTA Project Rating																																																		
Task 3: Planning Systems Evaluation																																																		
Recommendations for near- and long-term changes																																																		
Near-term implementation																																																		
Concept Plan Evaluation																																																		
"Checklist" & Application Review Process																																																		
Task 4: LUMO Rewrite Phase 1																																																		
Project Orientation and workplan development with staff																																																		
Preparation of stakeholder engagement and Town participation plan																																																		
Establish Technical Advisory Committee and hold kick-off meeting																																																		
Expanded review of codes, laws, and related policies																																																		
Complete Community Alignment Assessment																																																		
Draft annotated outline and complete community code alignment memo																																																		
Outline and memo roll-out to Town Council																																																		
Review and finalize annotated outline																																																		
Preliminary code drafting																																																		
District reorganization and TOD alignment																																																		
Prepare complete draft of district palet and assessment memo																																																		
Draft district roll-out to Town Council																																																		
Task 4: LUMO Rewrite Phase 2																																																		
Revisions to draft districts and continued draft code components																																																		
Re-envisioned LUMO roll-out to Town Council																																																		
Re-envisioned LUMO roll-out to stakeholders and public																																																		
Revisions to preliminary draft of re-envisioned LUMO																																																		
Prepare complete draft of re-envisioned LUMO (with illustrations)																																																		
Revised draft of re-envisioned LUMO roll-out to Town Council																																																		
Task 4: LUMO Rewrite Phase 3																																																		
Revised draft of re-envisioned LUMO roll-out to stakeholders and public																																																		
Preparation of final draft of re-envisioned LUMO for PC and AB																																																		
Presentation of draft Final Code to Advisory Boards																																																		
Presentation of draft Final Code to Planning Commission																																																		
Revisions and preparation of the re-envisioned LUMO for Town Council consideration																																																		
Preparation of executuve summary and memo explaining rewrite process																																																		
Presention of the re-envisioned LUMO to Town Council																																																		
Final Code Delivery																																																		
Task 4: LUMO Rewrite Phase 4																																																		
Preparation of User's Guide																																																		
Staff and Board Training																																																		
Public/Stakeholder Training																																																		