Project Funding Process

Project in adopted plan

NCDOT/Federal Funds
- Submit to state prioritization process
- Use local discretionary /MPO Funding

Bond Funds
- Staff determine sequencing based on costs, priorities, readiness, or opportunities

Developer
- Developer builds or provides a payment-in-lieu

Design (2 - 5 years)
- Public engagement
- Environmental permits
- Right of way acquisition
- Utility relocation agreement

Construction (1 -3 years)