MASTER PLAN TIMELINE

DRAFT

	2019 JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	2020 JAN	FEB	MAR	APR	MAY	JUN
PLAN PHASES	PHASE 1 — VISIONING						PHASE 2 — PLAN SCENARIOS						PHASE 3 — PLAN REFINEMENT			PHASE 4 — FINAL MASTER PLAN		

PROJECT MILESTONES / KEY DECISION POINTS

- Open House / Sustainability Workshop (MAR)
- Summary Visioning Presentation (JUN)
- Preferred Alternate Presentation (NOV)
- Final Public MP Presentation (MAY)

Item	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
Public Comment Meetings			●			●					●						●	
Online Engagement / Reporting			■ →			→				→			→	■				
Town Council Meetings (Kickoff / Work Session / Resolution)	○	○ ○	○			○			○		○				○	○	○	○
Advisory Board Meetings / Open Workshops																		
▪ Planning Commission			●	●	●	●			●	●	●	●	●	●		●		
▪ Community Design Commission			●	●					●				●			●		
▪ Transportation and Connectivity Advisory Board				●		●			●		●					●		
▪ Housing Advisory Board			●		●				●				●			●		
▪ Environmental Stewardship Advisory Board				●		●			●		●					●		