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NCDOT/Federal Funds

Bond Funds

Developer

Submit to state 
prioritization process

Use local discretionary
/MPO Funding

Staff determine sequencing 
based on costs, priorities, 
readiness, or opportunities

Developer builds or provides 
a payment-in-lieu

Design (2 - 5 years)
Public engagement
Environmental
permits
Right of way
acquisition
Utility relocation
agreement

Construction 
( 1 -3 years)

Project Funding Process


