
Workplan to respond to petition re: increasing production and availability of affordable and missing middle housing

DRAFT - November 2021					Octob	October			Novembe		ber		Decemb	er		FY22			FY 2023				FY 202	24	
	Town Lead	External Partner	Resource Needs	10/1	10/8 10/15	10/22 10)/29	11/5	11/12	11/19	11/26	12/3	12/10 12/17	12/24	12/31	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Create a workplan for Council Review BY NOVEMBER 17																									
Draft preliminary workplan																						<u>. </u>			
Circulate workplan for wider team review							Х																		
Draft narrative to accompany workplan								Х																	
Managers review workplan								Х																	
Revise and finalize workplan																									
Share workplan w/ Council BY NOVEMBER 17										*															
Meet w/ Big Bold Ideas housing committee												Х				х									
Meet w/ OCAHC												Х				х									
Meet w/ other local advocates (create list)												Х				х									
Expedite and Incentivize Production of Affordable and Missing Middle Housing																									
	AH&CC		Funded as part of LUMO																						
Create new application pathway for missing middle housing	Planning	Consultant	re-write project.																						
Create working definition of missing middle																Х									
Select consultant partner																	Х								
Study best practices																									
Complete Missing Middle Scan from Unified Development Ordinance Visioning																	Х								Х
Draft recommendation for creating pathway for missing middle development proposals																			Х				-	\neg	
Check-in w/ Town Attorney and Managers on potential strategies																				Х					
Meet w/ Big Bold Ideas housing committee																				Х					
Meet w/ OCAHC and other local partners																				Х					
Bring to Housing Advisory Board for review																				Х					
Draft set of recommendations for Council																					Х				
Present recommendations to Council																					\star				
Begin implementing missing middle pathway																						Х			
	AH&CC																								
Create an expedited review process for development including 30% affordable	Planning		Staff Time																						
Explore pilot program for right-sizing the approval process																									
Pilot program proposal to Council																*									
Implement pilot program for eligible projects								j																	
Continue to explore additional expedited review opportunities																									
Review results of pilot program																		Х							
Create recommendations for permanent changes								j											Х						
Present recommendations to Council																			*						
		_	-										•												
Increase Availability and Affordability of Rental Units																									
Town's definition of affordable rental	AH&CC		Staff time																						
Review Town's definition																									
Draft recommendation for revising affordable rental definition								j								Х									
Check-in w/ Town Attorney and Managers on revised definition																Х									
Bring to Housing Advisory Board for their review																	Х								
Draft set of recommendations for Council		Ī															Х								
Present recommendations to Council																	*								
Update ordinance and/or other Town documents as needed		Ī																							
																						—			

														T	
Increase acceptance of housing vouchers in Chapel Hill	H&C	9	Staff time + program fundin	g											
Research options for banning source of income discrimination															
Research options for increasing or improving the County's voucher incentives program															
Create recommended changes to the Town's ordinance, programs, and partnerships											Х				
Check-in w/ Town Attorney and Managers on recommended changes											Х				
Bring to Housing Advisory Board for their review											Х				
Present recommendations to Council												*	-		
	AH&CC														
Work with UNC and UNC Healthcare on potential Master Leasing Program	MO		Staff time + program fundin	g											
Identify key members to be included in this conversation															<u>, </u>
Build out scope of work and explore partnership opportunities															
Present updates to Council										*					



 $\label{eq:AH&CC} \textbf{AHGCC} = \textbf{Affordable Housing and Community Connections Department} \\ \textbf{MO} = \textbf{Manager's Office} \\$