

Eastowne Development Agreement Timeline

Date/Location	Description
Phase I – Visioning (continuation)	
June 3, 2019	Council Committee Meeting <i>Conclude Phase I and provide final feedback</i>
June 19, 2019 7:00pm <i>Council Chambers, Town Hall</i>	Town Council Meeting <i>Eastowne Team to provide a summary of Phase I and introduction to Phase II</i>
Phase II – Plan Scenarios	
Tuesday, June 11, 2019 7:00pm, 2 nd Floor Training Room	Environmental Stewardship Advisory Board <i>Provide feedback on Negotiation Framework</i>
Tuesday, June 11, 2019 6:30pm, 1 st Floor Conf. Room	Housing Advisory Board <i>Provide feedback on Negotiation Framework</i>
Tuesday, June 18, 2019 7:00pm, Council Chambers	Planning Commission <i>Provide feedback on Negotiation Framework</i>
Tuesday, June 25, 2019 6:30pm, Council Chambers	Community Design Commission <i>Provide feedback on Negotiation Framework</i>
Tuesday, June 25, 2019 6:00pm, Library Room B	Stormwater Management Utility Advisory Board <i>Provide feedback on Negotiation Framework</i>
Tuesday, June 25, 2019 7:00pm, 1 st Floor Conf. Room	Transportation and Connectivity Advisory Board <i>Provide feedback on Negotiation Framework</i>
July 22, 2019 1:00pm, Library Room B	Council Committee Meeting <i>Discuss scenario characteristics</i>
August 8, 2019 10:30am, 1 st Floor Conf. Room	Technical Review Team Meeting (Town Staff) <i>Provide initial feedback on possible scenarios</i>
August 8, 2019 6:00pm, Library Room B	Joint Advisory Board Meeting with Consultants <i>Provide initial feedback on possible scenarios and Framework</i>
August 16, 2019 9:00am, Library Room B	Council Committee Meeting <i>Discuss possible scenarios</i>
August 22, 2019 6:00pm, Library Room B	Community Meeting / Open House
September 16, 2019 9:00am, Library Room B	Council Committee Meeting <i>Eastowne Team to present preliminary scenario analysis</i>
September 25, 2019 7:00pm, Council Chambers	Town Council Meeting <i>Eastowne Team to present scenarios and preliminary analysis to Town Council</i>
Week of October 7, 2019 (TBD)	Council Committee Meeting <i>Discuss and describe preferred scenario</i>
October 14, 2019 6:00pm, Library Room B	Joint Advisory Board Meeting <i>Provide feedback on preferred scenario</i>

October 15, 2019 2:00pm, 1 st Floor Conf. Room	Technical Review Team Meeting (Town Staff) <i>Provide feedback on preferred scenario</i>
October 21, 2019 6:00pm, Library Room B	Community Meeting / Open House
Week of October 21, 2019 (TBD)	Council Committee Meeting <i>Provide final feedback on preferred scenario</i>
October 30, 2019	Preferred Scenario Public Presentation <i>Eastowne Team to present preferred scenario</i>
October 30, 2019 7:00pm, Council Chambers	Town Council Meeting <i>Conclude Phase II and provide final feedback</i>
Phase III – Plan Refinement	
TBD	TBD
Phase IV – Finalize Development Agreement	
TBD	TBD