



# Update on Climate Action & Response Plan

January 22, 2020



# Recommendation

That the Council receive the report and provide direction.



# Recap of Key Outcomes

- Select top actions for carbon reduction and climate adaptation
- Identify implementation resources
- Integrate with 5-year budget plan
- Set new carbon goals and sustainability targets
- Enhance community partnerships
- Develop tools for monitoring and evaluation



DRAFT

# Revised Schedule

DRAFT

Task	SEP ★	OCT	NOV	DEC	JAN ★	FEB	MAR	APR	MAY ★	JUN	JUL
1. Select Consultant											
2. Complete Emissions Inventories											
3. Community Engagement											
4. Draft Plan											
5. Council Considers Plan											
6. Implement Plan											

★ Planned check-in meetings with Council


# Community Engagement

- Our focus:
  - Climate equity
  - Youth engagement
- Variety of strategies:
  - Climate Summit
  - Meeting in a box
  - Boards & Commissions
  - Online



# Next Steps

- Complete carbon inventories
- Continue engaging community
- Begin drafting the Plan
- Share more through project website
- Next report: May 2020



# Decision Points



- Is there anything else you expect to see in the community engagement strategy?
- What, if anything, is missing from the project timeline?