



Begin Design Guidelines and Legal Documents

Complete Drafting Legal Documents

Note: This schedule illustrates a potential public process over a proposed 18-month schedule and is subject to change. The total number of meetings and specific dates may vary based on coordination between UNCHC and the Town of Chapel Hill.