Council Engagement

	October 2022	November 2022	→ December 2022	\rightarrow
COUNCIL		November 2 RM Complete Community Proposed decision points and pilot project approach. November 16 RM Complete Community Submit Pilot Project and Framework.	December 7 RM TOD/LUMO Draft Implementation Plan and LUMO rewrite approaches. December 7 RM Complete Community	Fai
COUNCIL DECISIONS		TOD/LUMO Update November 30 Council Special Meeting Planning Systems Evaluation Update	Accept Pilot Project Accept Complete Community framework as a part of the Comp Plan.	In A di c
	Work Plan Overview			
COMPLETE COMMUNITY	Capacity Analysis Produce 500 units/year Pilot Project Complete Communities frame-work as framework for future growth.	Focus Group Meetings Identify Pilot projects	Resolution for Complete Community framework. Acceptance of the Pilot project.	
TRANSIT ORIENTED DEVELOPMENT (TOD)	Refine Station Area and Focus Area development and draft imple- mentation recommen- dations.	Final accessibility audit, market analysis, draft recommendations for Station Areas Plan.	Recommendations for Station Area and Focus Area Plans.	In Co an ir
PLANNING SYSTEMS EVALUATION (PSE)	Assess Policy Frame- works, Regulations, LUMO, Construction - present what works and what needs to change.	 Test draft recommendations, create new methodologies, use case studies. 1. How can culture change be achieved? 2. Process improvements to code, policy, and development review. 	Recommend new pro- cesses, new systems, tools for culture change. Report a proposed sys-tem for high-level, long-term, vision-driven planning.	
LUMO EVALUATION	Identify where TOD and focus area efforts re-quire improvement to the code. Preliminary TOD code recommendations.	Present best practices to improve Chapel Hill's process and outcomes. Generate consensus on priority improvements among diverse users.	Present strategic approaches to the LUMO rewrite.	

January 2023

January 18 WS PSE Present emerging directions.

TOD Present Station Area and Focus Area plans.

January 25 RM

Accept TOD Implementation Plan/ Final Report

Accept PSE emerging directions and revised development review process.

February 2023

≯

February - First Regular Meeting -

LUMO Present Draft Code Diagnosis Report.

February Last Regular Meeting

TOD **Resolution** - adopt Implementation Plan/ Final Report and Complete Community framework as a part of the Comp Plan.

Incorporate Complete Community framework and Council comments into Station Area and Focus Area Plans. Finalize Station Area and Focus Area Plans and Final Report.

Draft Code Diagnosis Report Incorporate PSE findings and Council comments into Code Diagnosis Report.