



# TOWN OF CHAPEL HILL

Town Hall  
405 Martin Luther King Jr.  
Boulevard  
Chapel Hill, NC 27514

## Legislation Details (With Text)

**File #:** [18-0966]      **Version:** 1      **Name:**

**Type:** Discussion Item      **Status:** Passed

**File created:** 11/2/2018      **In control:** Town Council

**On agenda:** 11/28/2018      **Final action:** 11/28/2018

**Title:** Consider Authorizing the Town Manager to Execute a Cooperative Agreement with GoTriangle on the Durham-Orange Light Rail Transit Project.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution, 2. Draft GoTriangle Presentation, 3. Two-page Project Summary and Timeline, 4. Cooperative Agreement, 5. Staff Presentation, 6. Council Questions with Staff Response, 7. GoTriangle Map, 8. GoTriangle Project Schedule, 9. DOLRT Reimbursement Agreement, 10. Tree Preservation along DOLRT Corridor in Chapel Hill, 11. Emails from the Public, 12. Joan Guilkey Comments, 13. A RESOLUTION AUTHORIZING THE TOWN MANAGER TO EXECUTE A COOPERATIVE AGREEMENT WITH GOTRIANGLE FOR THE DURHAM-ORANGE LIGHT RAIL TRANSIT PROJECT as Amended (2018-11-28/R-6)

Date	Ver.	Action By	Action	Result
11/28/2018	1	Town Council	adopted as amended	Pass

### Consider Authorizing the Town Manager to Execute a Cooperative Agreement with GoTriangle on the Durham-Orange Light Rail Transit Project.

**Staff:**

Ben Hitchings, Director  
 Judy Johnson, Operations Manager  
 Bergen Watterson, Transportation Planning Manager

**Department:**

Planning

**Overview:** GoTriangle requests a Cooperative Agreement with the Town of Chapel Hill to outline how the two organizations will work together efficiently during the remaining design and construction of the Durham-Orange Light Rail line. The proposed agreement attached describes roles, responsibilities, and procedures to minimize impacts on the Town and help ensure that the light rail project is built in a timely and cost-effective manner. GoTriangle is seeking similar agreements with about a dozen organizations and agencies including the City of Durham, UNC-Chapel Hill, and Duke Energy, as well as right-of-way approvals from the N.C. Department of Transportation (NCDOT). The Town’s legal, planning, and engineering staff have reviewed the agreement and worked with GoTriangle to revise it and provide this final draft.

☆ **Recommendation(s):**

That the Council adopt the resolution authorizing the Town Manager to execute a Cooperative Agreement with GoTriangle to ensure coordination on the design and construction of the light rail line.

**Background:** The Durham-Orange Light Rail Transit Project is a major investment in public transportation infrastructure and is eligible for federal funding through FTA’s Capital Investment Grant (CIG) program. The Project is a light rail transit service with stations located at major activity centers in the Town of

Chapel Hill and the City of Durham along a 17.7-mile segment. The Project is currently in the Engineering phase of the CIG program. During this phase, Project sponsors (GoTriangle) must satisfy several requirements, including the completion of selected third party agreements including the Cooperative Agreement with the Town. The Town has already signed a Reimbursement Agreement for GoTriangle to repay the Town for staff time spent reviewing the project plans.

The Cooperative Agreement outlines roles and responsibilities for GoTriangle and the Town to facilitate successful completion of the project, should it move forward. The Agreement outlines how GoTriangle and the Town will work together to cooperatively review and resolve matters related to engineering and design, construction, mitigation, bicycle and pedestrian improvements, operations, and maintenance.

Most of the infrastructure and facilities associated with the Durham-Orange Light Rail line are exempt from local regulation under North Carolina state statutes; however, the Cooperative Agreement would commit GoTriangle to securing an Engineering Construction Permit (ECP) from the Town before beginning construction. The Town issues an ECP after reviewing development and infrastructure projects for compliance with the Town’s Public Works Engineering Design Manual, including construction specifications for site features such as streets and sidewalks, stormwater management facilities, and parking. In addition, GoTriangle has agreed to minimize tree clearing and include replacement landscaping where feasible.

The Agreement does not commit the Town to prioritizing inspection of this project over other development and infrastructure projects.

The Agreement includes a provision noting GoTriangle’s obligation to follow all applicable labor wage laws, such as the Davis-Bacon Act, as well as a commitment to provide for public involvement in the design of the stations, including features such as platforms.

**Fiscal Impact/Resources:** The project involves a commitment of staff time to conduct review and inspections, similar to other development and infrastructure projects in the Town. The Cooperative Agreement references a separate reimbursement agreement in which GoTriangle agrees to reimburse Town staff time spent on reviewing the engineering plans for the light rail project.

**Council Goals:**

<input checked="" type="checkbox"/>		Create a Place for Everyone	<input type="checkbox"/>		Develop Good Places, New Spaces
<input checked="" type="checkbox"/>		Support Community Prosperity	<input checked="" type="checkbox"/>		Nurture Our Community
<input checked="" type="checkbox"/>		Facilitate Getting Around	<input type="checkbox"/>		Grow Town and Gown Collaboration



**Attachments:**

- Resolution
- Draft GoTriangle Presentation
- Two-page Project Summary and Timeline
- Cooperative Agreement

**The Agenda will reflect the text below and/or the motion text will be used during the meeting.**

PRESENTER: Bergen Watterson, Transportation Planning Manager, Town of Chapel Hill  
John Tallmadge, Interim Durham-Orange Light Rail Transit Project Director

**RECOMMENDATION:** That the Council adopt the resolution authorizing the Town Manager to execute a Cooperative Agreement with GoTriangle to ensure coordination on the design and construction of the light rail line.