



TOWN OF CHAPEL HILL

Town Hall
405 Martin Luther King Jr.
Boulevard
Chapel Hill, NC 27514

Legislation Details (With Text)

File #: [20-0112] **Version:** 1 **Name:**
Type: Discussion Item **Status:** Agenda Ready
File created: 1/17/2020 **In control:** Town Council
On agenda: 2/12/2020 **Final action:**
Title: Receive Update on Elliott Road Extension Design and Construction.
Sponsors:
Indexes:
Code sections:
Attachments: 1. Staff Memorandum, 2. Staff Presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Receive Update on Elliott Road Extension Design and Construction.

Staff: Lance Norris, Director
Bergen Watterson, Transportation Planning Manager

Department: Public Works
Planning

Overview: In April 2018, Council authorized staff to work with Kimley-Horn, engineering consulting firm, to proceed with final design and construction of Elliott Road Extension. The roadway plans are nearly complete and staff is providing an update on the design components requested by Council, the final cost estimate, and the funding strategy.



Recommendation(s):


That the Council receive the update on the Elliott Road Extension design, construction, cost, and funding strategy and provide guidance on funding options.

Key Issues:

- The roadway design includes all required stormwater treatment and mitigation, raised bike lanes, sidewalks, and traffic calming.
- The construction cost estimate is now higher than it was when Council authorized staff to proceed with construction in 2018.
- Construction is expected to begin in spring 2020.

Fiscal Impact/Resources: The original funding plan allocated \$5 million to the Elliott Road Extension (Phase II). Due to a combination of project cost increases and project budget decreases that will be discussed in more detail at the meeting, we find ourselves with a funding gap. Staff will offer options for filling the gap at the meeting.

Where is this item in its process?



Attachments:

- Staff Memorandum

The Agenda will reflect the text below and/or the motion text will be used during the meeting.

PRESENTER: Bergen Watterson, Transportation Planning Manager
Lance Norris, Director of Public Works

The purpose of this item is for Council to receive an update on the Elliott Road Extension design, construction, cost, and funding strategy and provide guidance on funding options.